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Introduction 

South Derbyshire District Council is producing a new Local Plan Part 1 Review which will replace with adopted Local Plan Part 1. 

The Council understands how important the delivery of infrastructure alongside housing and economic growth is to create sustainable 
communities.  The Council has produced this Infrastructure Delivery Plan (IDP) to identify the infrastructure necessary to support the 
delivery of South Derbyshire’s Local Plan Part 1 Review (2022-2041). The information in this document has been produced in 
collaboration with various infrastructure providers operating within the District.  

Infrastructure includes roads, other transport facilities, schools, medical facilities, open space, sporting and recreational facilities.  

The IDP seeks to provide details of the key Infrastructure requirements identified in the Local Plan, indicative costs, timescales, priority 
and funding source/delivery. It does not capture all of the infrastructure requirements over the plan period, rather it focuses on the 
strategic matters that are required to underpin the delivery of the Local Plan. 

The IDP is a ‘live’ document and will be adapted regularly as new information from infrastructure providers emerges. This is the second 
iteration of the IDP. The IDP has been updated to provide as summary of existing infrastructure provision, known infrastructure 
deficiencies and infrastructure projects underway or scheduled.  Appendix 1 reviews the following infrastructure topic areas: 

• Water and flooding 
• Waste 
• Transport 
• Energy 
• Communication 
• Sport, recreation, open space and social  
• Health and emergency services 
• Education 
• Environment 

 



Working with Infrastructure providers and partners 

The District Council has sought to ensure through dialogue with infrastructure providers that the IDP contains up to date information on 
existing and planned infrastructure. The District Council sought feedback from infrastructure providers in relation to the proposed 
allocations and the infrastructure required to develop the sites.   

The preparation of the IDP has involved collaborative working with departments within South Derbyshire District Council (SDDC) and 
with external stakeholders. 

The Derby Housing Market Area Authorities (Derby City Council and Amber Valley Borough Council) have engaged in cross boundary 
issue discussions and infrastructure planning. Information relating to this can be found in the Cooperation Statement. 

 

Delivery Mechanism  

For successful implementation of the IDP a number of challenges need to be overcome: 
• The need for a strong commitment to delivery across a wide range of organisations 
• The need for partner organisations and stakeholders to integrate and co-ordinate their investment decisions 
• The need for improved management of existing physical infrastructure assets and the way new assets are delivered 
• The need for investment in additional infrastructure to meet not only the challenges of growth but also that of 

deficiencies in existing infrastructure. 
 
Infrastructure can be provided in a variety of ways including: 

• Funding from development 
• Statutory Infrastructure providers 
• External funding; and 
• Local Authority Funding 

 



It is preferable for delivery and funding of site-specific infrastructure to be provided on site by developers, as this will ensure that 
provision of infrastructure is provided on site during the construction of the site. 
 
Planning conditions and planning agreements are the main mechanisms to fund projects which will meet the needs created by the 
development. This includes Section 106 agreements and Section 278 agreements.  
 
In line with paragraph 58 of the National Planning Policy Framework, developer contributions must be: 

• Necessary to make the development acceptable in planning terms; 
• Directly related to the development; and 
• Fairly and reasonably related in scale and kind to the development.  

 
A Section 278 agreement of the Highways Act 1980 allows developers to enter into a legal agreement with the Highway Authority 
(Derbyshire County Council) to make permeant alterations or improvements to a public highway as part of a planning approval.  
 
Infrastructure can also be provided directly by service or utility providers, such as Severn Trent. In addition, external funding for 
particular projects may come available over time as well as Local Authority Funding.  
 
The following section of the IDP, sets out key infrastructure requirements of the new strategic allocations of the Local Plan Part 1 Review. 
The key infrastructure requirements from the allocations within the adopted Local Plan Part 1 which have been carried forward within 
the Local Plan Part 1 Review are contained within the baseline projects within Appendix 1.  

 

  

 

 

 

 



Strategic Allocations  

The below section does not include every infrastructure requirement (policy requirement) of each Strategic allocation, however, looks at 
the key infrastructure requirements and contributions for the strategic allocations within the Local Plan Part 1 Review.  

Policy STRA1: Infinity Garden Village Mixed Use Allocation (Approximately 2000 homes, alongside approximately 70 
hectares of employment generating land and the provision of Gypsy and Traveller pitches in accordance with Policy H22)  

Highways and Active Travel 
 
Primary Vehicle Access via a new junction on the A50 and junctions via Infinity Park Way. Planning Permission for the new A50 junction 
has been granted planning permission and the permission has started. Further information can be found in the Transport section of 
the IDP.  
 
The provision of part of the South Derby Integrated Transport Link Phase 1. Further information regarding the South Derby Integrated 
Transport Link Phase 1 can be found within the Transport section of the IDP.  
 
Pedestrian and cycle routes within and beyond the site. Recreational Routes extending to south of A50 and connections to existing 
and proposed routes within Derby City – at STRA1. 
 
Public transport to Derby City and other key destinations from STRA 1. 
 
All residential dwellings should include appropriate cycle storage in line with LTN 1/20 – at STRA1 
Education 
Derbyshire County Council advised for the requirement of a two and half form entry primary school with nursery, with sufficient land 
for expansion on site. 
 
Policy requirement for the contributions towards secondary education, schools and facilities commensurate with the scale of the 
development. A new secondary school at Land at Southern Derby Area/Infinity Garden Village was allocated for secondary school 



provision within Policy INF12 of the Adopted Local Plan Part 2.  Further information regarding the proposed secondary school at 
Infinity Garden Village can be found within the Education section of the IDP.  
 
Derbyshire County Council have advised that the maximum contribution for 2000 dwellings for secondary education, including post 
16, as per the current methodology rates within Derbyshire Developer Contributions Protocol is £16,466,415. Existing capacity at the 
times of a planning application/s would be taken into account.  
 
Derbyshire Council have advised that the SEND contribution based on the current methodology rates within Derbyshire Developer 
Contributions Protocol is £1,953,844. 
NHS Derby and Derbyshire Integrated Care Board  
Provision of appropriate scale healthcare to meet the news of the new community. If the Derby and Derbyshire Integrated Care Board 
(ICB) seeks a financial contribution, the ICB have advised that they would seek contributions of £2,000,000 from STRA1. It is expected 
that with regard to healthcare that this will contribute to a refurbished Sinfin Health Centre.  
Sports Facilities and Open Space 
 
Outdoor Sport Facilities 
South Derbyshire’s Playing Pitch Strategy provides the robust evidence base/audit for sporting and recreation provision as required by 
Paragraph 103 of the 2024 NPPF including the quantitative or qualitative deficits or surpluses. Paragraph 103 goes into state 
“Information gained from the assessments should be used to determine what open space, sport and relational provision is needed, 
which plans should then seek to accommodate” 
 
When used with the up-to-date PPS the Playing Pitch Calculation is an important planning tool for assessing the demand and 
requirement for additional on site and/or off site provision and/or potential cost contributions arising from any development. The 
following link provided further information. 
Playing Pitch Calculator | Sport England 
 
Indoor Sports Facilities 
Sport England’s Sports Facilities Calculator (SFC) can help to provide an indication of the likely demand that would be generated by a 
development for certain facility types. The SFC indicated that that a population of 4800 within South Derbyshire would generate a 
demand for 349 visits per week in peak period (Vpwpp) to sport halls and 319 visits per week in peak time to swimming pools. 

https://www.southderbyshire.gov.uk/assets/attach/2523/Local-Plan-Part-2-reduced-file.pdf
https://www.sportengland.org/how-we-can-help/facilities-and-planning/planning-for-sport/playing-pitch-calculator


 
Sports Halls Swimming Pools 
Courts 1.18 Lanes 0.99 
Halls 0.3 Pools 0.25 
Vpwpp 349 Vpwpp 319 
Cost £916,437 Cost £1,167,927 

 
The SFC does not take account of current availability of existing sports facilities in an area and consequently is only a guide to the 
level of provision requited to address demand generated from new development, rather than an assessment of the ability of existing 
facilities to meet that demand.  The costs are indicative. More information on the SFC can be found on the following webpage: 
Sports Facility Calculator | Sport England 
 
Open Space 
Policy STRA1 requires the provision of Green infrastructure, part C of the policy sets out the minimum requirements. The extent (and 
type) of the provision of Open Space will be determined in future master planning and planning applications. However South 
Derbyshire District Council Planning Obligations: A Guide for Developers and Applicants Supplementary Planning Document sets out 
that a requirement of 34.5m2 per person, to ensure that the District does not fall behind the national standards.  
Retail 
Provision of a local centre (with an anchor store of appropriately 1,000 square metres commensurate with the size of the development 
to provide for the day to needs of the development and surrounding area.  
Housing 

• 30% affordable housing (25% Social Rent, 50% Affordable rent, 25% shared ownership) 
• The provision of a retirement village or specialist housing for older people 

Library 
Derbyshire County Council advised that they would seek contributions for both building costs and library stock costs. 

• Built/fit out costs: £345,000 
• Stock requirement: £142,846 

 
Cemeteries 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/planning-for-sport/sports-facility-calculator


South Derbyshire District Council advised that the Council would seek contributions for burial space to serve new developments. The 
below calculation is based on 2 people per household and could be subject to change following determination of house types. 

• £512,640 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



Policy STRA2: Land South of Mickleover (Approximately 2,500 homes, 5-10ha of employment land and the provision of Gypsy 
and Traveller pitches in line with Policy H22).  

Highways and active travel 
 
Principal site – access to be off A38 roundabout 
 
Site east of the A38 – access to be off Rykneld Road 
 
North of the site – access to be off A516 
 
Provision of a vehicular road between A516 and A38 (forming part of the South Derby Integrated Transport Link) 
 
Pedestrian and cycle routes within and beyond the site. Should include recreational routes within the proposed Country Park, 
connections to Burnaston village and connects to Derby City. Improvements to highway connection between site and Derby City at 
Etwall Road and The Hollow to enhance attractiveness to pedestrian dn cyclists.  

Public transport to Derby City and other key destinations from STRA 2. 
 
All residential dwellings should include appropriate cycle storage in line with LTN 1/20 – at STRA1 
Education 
Derbyshire Council advised for the requirement of a three-form entry primary school with nursery, provided on site.  
 
Derbyshire County Council have advised that the maximum contribution for 2500 dwellings for secondary education, including post 
16, as per the current methodology rates within Derbyshire Developer Contributions Protocol is £20,583,019. Existing capacity at the 
times of a planning application/s would be taken into account.  
 
Derbyshire Council have advised that the SEND contribution based on the current methodology rates within Derbyshire Developer 
Contributions Protocol is £2,442,305. 



NHS Derby and Derbyshire Integrated Care Board 
Delivery of a healthcare infrastructure sufficient to meet need, either on site or off site through contributions. Derby and Derbyshire 
Integrated Care Board have advised that if an off-site contribution is sought, this would be £2,500,000. 
Sports Facilities and Open Space 
 
Outdoor Sport Facilities 
South Derbyshire’s Playing Pitch Strategy provides the robust evidence base/audit for sporting and recreation provision as required by 
Paragraph 103 of the 2024 NPPF including the quantitative or qualitative deficits or surpluses. Paragraph 103 goes into state 
“Information gained from the assessments should be sued to determine what open space, sport and creational provision is needed, 
which plans should then seek to accommodate” 
 
When used with the up to date PPS the Playing Pitch Calculation is an important planning tool for assessing the demand and 
requirement for additional on site and/or off-site provision and/or potential cost contributions arising from any development. The 
following link provided further information. 
Playing Pitch Calculator | Sport England 
 
Indoor Sports Facilities 
Sport England’s Sports Facilities Calculator (SFC) can help to provide an indication of the likely demand that would be generated by a 
development for certain facility types. The SFC indicated that that a population of 4800 within South Derbyshire would generate a 
demand for 436 visits per week in peak period (Vpwpp) to sport halls and 399 visits per week in peak time to swimming pools. 
 

Sports Halls Swimming Pools 
Courts 1.48 Lanes 1.24 
Halls 0.37 Pools 0.31 
Vpwpp 436 Vpwpp 399 
Cost £1,145,547 Cost £1,459,909 

 
The SFC does not take account of current availability of existing sports facilities in an area and consequently is only a guide to the 
level of provision required to address demand generated from new development, rather than an assessment of the ability of existing 
facilities to meet that demand.  The costs are indicative. More information on the SFC can be found on the following webpage: 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/planning-for-sport/playing-pitch-calculator


Sports Facility Calculator | Sport England 
 
Open Space 
Policy STRA1 requires the provision of Green infrastructure, part C of the policy sets out the minimum requirements, which includes 
the following: 

• Provision of a Country Park, to be located within the site to the north in close proximity to the Pastures Hospital Estate, 
Burnaston Village and nearby development under construction at New House Farm to the north of the A516. Green 
Infrastructure links are to be provided around the Pastures Hospital estate 

• The connection of green infrastructure corridors including connecting to the Green Wedges in Derby City 
 
The extent (and type) of the provision of Open Space will be determined in masterplanning and planning applications. However South 
Derbyshire District Council Planning Obligations: A Guide for Developers and Applicants Supplementary Planning Document (SPD) 
sets out that requirement of 34.5m2 per person, to ensure that the District does not fall behind the national standards. The SPD also 
sets out requirements for play equipment.   
Retail 
Provision of a local retail centre (with an anchor store of approximately 1,000 square metres) commensurate with the size of the 
development to provide for the day to day needs of the development and surrounding area 
Housing 

• 30% affordable housing (25% Social Rent, 50% Affordable rent, 25% shared ownership) 
• Provision of a retirement village or specialist housing for older people.  

Library 
Derbyshire County Council advised that they would seek contributions for both building costs and library stock costs. 

• Built/fit out costs: £431,250 
• Stock requirement: £178,558 

Cemeteries 
South Derbyshire District Council advised that the Council would seek contributions for burial space to serve new developments.  
The below calculation is based on 2 people per household, and could be subject to change following determination of house types. 

• £640,800 
 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/planning-for-sport/sports-facility-calculator


Policy STRA3: Former Drakelow Power Station (Up to 68ha of employment use within use Classes E(g), B2 and B8 and 
ancillary uses).  

Highways and active travel 
Use the existing main site entrance at Drakelow Road as the primary vehicular access.  
 
Provision of multiuser greenway, representing part of the Derbyshire Key Cycle Network, across former Drakelow power station site 
(STRA3) , linking the southwestern boundary of the site to the north western boundary, connecting the greenway to the provided within 
the adjoining Drakelow Park mixed use development 
 
Public transport Including connections to Burton on Trent and Swadlincote 
Education 
N/A employment site 
NHS Derby and Derbyshire Integrated Care Board 
N/A employment site 
Sports Facilities and Open Space 
 
Outdoor Sport Facilities 
Employment allocations do not generally require the provision of outdoor sport facilities, the policy nevertheless requires the loss of 
any sports or recreational facilities that are not surplus to requirements is mitigated through appropriate replacement.  
The site historically contained a cricket pitch, which has not been used for a substantial period of time. The cricket pitch did not form 
part of the assessed provision in South Derbyshire’s 2016 Playing Pitch Strategy  or the  2018 Playing pitch Strategy.  
 
Indoor Sports Facilities 
N/A employment site 
 
Open Space 
Policy STRA3 requires the provision of green infrastructure, part C of the policy sets out the minimum requirements, including 

• Provision of National Forest Planting in accordance with National Forest Planting Guidelines.  



• Green infrastructure network, habitat creation and management 
• Multiuser greenway 

 
The extent of green infrastructure will be determined in future planning applications.  
Housing 
N/A employment site 
Library 
N/A employment site 
Cemeteries 
N/A employment site 

 

 

 

 

 

 

 

 

 
 



Policy FLG1: South of Mackworth (up to 250 dwellings) 

It should noted that site is a cross-boundary site, with Amber Valleys Adopted Local Plan allocation SGS1: Brun Lane, Mackworth, where 
the land is identified as a sustainable location for future growth, for 2000 dwellings beyond Amber Valley’s Plan Period. The proposed 
allocation within South Derbyshire is expected to come forward within South Derbyshire’s Local Plan, Plan Period.  

Highways and active travel 
The Policy requires the following within the Growth Area which comprises development within South Derbyshire and Amber Valley. 

• Potential link road between A52 and the A516 to the west of Derby 
• Part pf the potential South West Derby Integrated Transport Link 
• Measures to improve public transport 
• Opportunities for walking and cycling along the A52 corridor between Mackworth and Derby 
• Principle points of access from B5020, A52, and Brun Lane 
• Active travel connections to the existing/proposed urban area and the wider countryside.  

Education 
The Policy requires primary and secondary school provision within the Growth Area, which comprises development within South 
Derbyshire and Amber Valley. 
 
The Amber Valleys Borough Council IDP for the Amber Valley element of the site states “This new large site has been the subject of on-
going conversations around its impact on all phases of education. DCC are working closely with AVBC to ensure that education 
requirements are understood by potential developers from the outset. The site will require a new primary school, which has the 
potential to link with the second phase of development at Radbourne Lane. Also, at secondary level, initial conversations are on-going 
to negotiate an agreement in principal to secure land which would be reserved for an additional secondary phase school in the long 
term. Dependant on the value of this land, it may or may not be appropriate to also secure a pupil place contribution. Should the land 
be utilised for an additional secondary school, the timing and capacity would be subject to close planning with Derby City Council.  
Clarified requirements and additional anticipated financial contributions estimated:  
 
Need for an appropriately sized new primary school & secondary school. In line with DfE guidance, the secondary school requires a c. 
7 ha site to provide a school of a sufficient scale to accommodate pupils.” 
 

https://www.ambervalley.gov.uk/media/2061/infrastructure-delivery-plan-idp-2024.pdf


Derbyshire County Council has advised that development of site FLG1, contributions would be sought for primary education. Likely to 
be used towards a new school in Amber Valley part of the development or alternatively at an existing local school to accommodate 
growth. Derbyshire Council have advised that the maximum contribution for 250 dwellings for primary education, as per the current 
methodology rates within the Derbyshire Developer Contributions Protocol is £1,344,458 
 
Derbyshire County Council have advised that the maximum contribution for 250 dwellings for secondary education, including post 16, 
as per the current methodology rates within Derbyshire Developer Contributions Protocol is £2,074,768. Existing capacity at the times 
of planning applications would be taken into account.  
 
Derbyshire Council have advised that the SEND contribution based on the current methodology rates within Derbyshire Developer 
Contributions Protocol is £244,230.48. 
NHS Derby and Derbyshire Integrated Care Board 
Derby and Derbyshire Integrated Care Board have advised that they would seek contributions of £250,000. 
Sports Facilities and Open Space 
 
Outdoor Sport Facilities 
South Derbyshire’s Playing Pitch Strategy provides the robust evidence base/audit for sporting and recreation provision as required by 
Paragraph 103 of the 2024 NPPF including the quantitative or qualitative deficits or surpluses. Paragraph 103 goes into state 
“Information gained from the assessments should be sued to determine what open space, sport and creational provision is needed, 
which plans should then seek to accommodate” 
 
As the site is adjacent to Amber Valley’s Adopted Local Plan allocation SGS1: Brun Lane, Mackworth, where the land is identified as a 
sustainable location for future growth, for 2000 dwellings beyond Amber Valley’s Plan Period. It would be appropriate to also consider 
Amber Valley Playing Pitch Strategy. 
 
When used with the up to date PPS the Playing Pitch Calculation is an important planning tool for assessing the demand and 
requirement for additional on site and/or off site provision and/or potential cost contributions arising from any development. The 
following link provided further information. 
Playing Pitch Calculator | Sport England 
 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/planning-for-sport/playing-pitch-calculator


The Policy requires the Growth Area, within South Derbyshire and the remaining land within Amber Valley, to provide either on site or 
in the local community the a 3G playing pitch to meet the needs arising from the development. 
 
Indoor Sports Facilities 
Sport England’s Sports Facilities Calculator (SFC) can help to provide an indication of the likely demand that would be generated by a 
development for certain facility types. The SFC of the proposed site in isolation of the adjacent Amber Valleys Adopted Local Plan 
allocation SGS1: Brun Lane, Mackworth, indicates that that a population of 600 within South Derbyshire would generate a demand for 
44 visits per week in peak period (Vpwpp) to sport halls and 40 visits per week in peak time to swimming pools. 
 

Sports Halls Swimming Pools 
Courts 0.15 Lanes 0.12 
Halls 0.04 Pools 0.31 
Vpwpp 44 Vpwpp 40 
Cost £114,555 Cost £145, 991 

 
The SFC does not take account of current availability of existing sports facilities in an area and consequently is only a guide to the 
level of provision required to address demand generated from new development, rather than an assessment of the ability of existing 
facilities to meet that demand.  The costs are indicative. More information on the SFC can be found on the following webpage: 
Sports Facility Calculator | Sport England 
 
 
Open Space 
Policy FLG1 requites Green/Blue Infrastructure. The extent (and type) of the provision of Open Space will be determined in future 
planning applications. However South Derbyshire District Council Planning Obligations: A Guide for Developers and Applicants 
Supplementary Planning Document (SPD) sets out that a requirement of 34.5m2 per person, to ensure that the District does not fall 
behind the national standards. The SPD also sets out requirements for play equipment.  
 
It should however note that site is a cross-boundary site, with Amber Valleys Adopted Local Plan allocation SGS1: Brun Lane, 
Mackworth, where the land is identified as a sustainable location for future growth, for 2000 dwellings beyond Amber Valley’s Plan 
Period. Consideration should be given to the Amber Valley Borough Council Open Space Requirements. Within Amber Valleys Bourgh 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/planning-for-sport/sports-facility-calculator
https://www.ambervalley.gov.uk/media/2061/infrastructure-delivery-plan-idp-2024.pdf


Council IDP for policy SGS1 it states “Onsite public open space at 56sqm per dwelling, play provision of at least 500sqm in proportion 
to the size of the large scale development, teenager and youth provision of at least 600sqm”.  
Housing 

• 30% affordable housing  (25% Social Rent, 50% Affordable rent, 25% shared ownership) 
Library 
Derbyshire County Council advised that they would seek contributions for both building costs and library stock costs. 

• Built/fit out costs: £43,125 
• Stock requirement: £17,855 

Cemeteries 
South Derbyshire District Council advised that the Council would seek contributions for burial space to serve new developments.  
The below calculation is based on 2 people per household, and could be subject to change following determination of house types. 

• £64,080 
 

 

 

 

 

 

 

 

https://www.ambervalley.gov.uk/media/2061/infrastructure-delivery-plan-idp-2024.pdf


INF3 East Midlands Intermodal Park Strategic Rail Freight Interchange/Freeport 

Highways and active travel 
An acceptable means of access to the trunk road network. 
 
Provision of access to the site on foot, by cycle and by public transport (potentially including passenger rail if feasible), including Key 
and Local Cycle Network routes connecting to population centres and bus services connecting to Willington railway station and 
population centres, including Swadlincote. 
Education 
N/A  
NHS Derby and Derbyshire Integrated Care Board 
N/A 
Sports Facilities and Open Space 
Outdoor Sport Facilities 
N/A 
 
Indoor Sports Facilities 
N/A 
 
Open Space 
Policy INF3  requires the area to the south of the Derby-Crewe railway line shall be reserved for blue and green infrastructure and shall 
be made accessible for recreational purposes.  
Housing 
N/A 
Library 
N/A 
Cemeteries N/A 

 



Appendix 1: Baseline information and projects 

Water and Flooding Infrastructure  
 
Main providers/partners: South Derbyshire District Council, Severn Trent Water, South Staffordshire Water, Environment Agency (EA) 
and Developers  
 
Existing capacity and recent provision: South Derbyshire is subject to fluvial flooding from the River Trent, River Derwent and the River 
River Dove. The District is also at risk of flooding from other sources, including surface water, sewers, groundwater and artificial 
sources – see South Derbyshire’s SFRA level one.  
 
The major reservoirs in the Derbyshire Derwent and Dove valleys augmented by a transfer from Rutland Reservoir (Anglian Water) and 
several river abstractions provide most of the water to the Derby HMA. The Environment Agency’s Catchment Abstraction Strategies 
show that the East Midlands water resource situation is significantly constrained. The Derby Housing Market Area Water Cycle Study: 
Scoping and Outline Water Cycle Study (2010) shows that the vast majority of resource management units in the study area have no 
water available or are over licensed or over abstracted.  
 
The Water Cycle Study found that many watercourses in South Derbyshire, including the River Mease, which is a Special Area of 
Conservation (SAC) under the European Habitats Directive, are failing to meet water quality standards under the Water Framework 
Directive. Severn Trent published its Water Resource Management Plan (2024) which sets out Severns Trent long term strategy for the 
next 25 years and looks ahead to 2085 to help prepare for the future. 
 
The River Mease is a lowland clay river, that flows through Leicestershire, Derbyshire and Staffordshire before it reached the River Trent 
between Lichfield and Burton on Trent. The River Mease is designated as a Special Area of Conservation (SAC) and a Site of Special 
Scientific Interest (SSSI). Development in the River Mease catchment needs to be carefully managed to ensure that increased levels of 
phosphorus do not enter the watercourses due to changes or additional foul water or surface water draining into the River Mease in 
order to protect the River Mease SAC and SSI.          
                      
The River Mease Programme Board did adopt a Developer Contribution Scheme (DSC1 and DSC2), which enabled developers to pay a 
contribution towards mitigation projects throughout the River Mease catchment. The capacity of the Developer Contribution Schemes 



has been used up, and the scheme is now over.  South Derbyshire and Neighbouring Authorities are working with Natural England and 
the Environment Agency  to better understand the implications and identify possible options for mitigation ensure sustainable 
development can proceed. 
 
Within South Derbyshire this means that development in Overseal, Netherseal Lullington, Smisby and a small area in Boundary (near 
Woodville) could be affected. It should be noted that the Local Plan Part 1 Review, does not propose any allocations within the River 
Mease catchment. 
 
Specific provision initiatives: Severn Trent have identified a number of projects to increase headroom at wastewater treatment works. 
These can be seen in the below table.  
 
Severn Trent Water has a general duty under section 94 (clauses 1a and 1b) of the Water Industry Act 1991:  
(a) to provide, improve and extend such a system of public sewers (whether inside its area or elsewhere) and so to cleanse and maintain 
those sewers and any lateral drains which belong to or vest in the undertaker as to ensure that that area is and continues to be 
effectually drained; and  
(b) to make provision for the emptying of those sewers and such further provision (whether inside its area or elsewhere) as is necessary 
from time to time for effectually dealing, by means of sewage disposal works or otherwise, with the contents of those sewers.  
 
Severn Trent Water stress that this places an absolute obligation upon themselves to provide such additional capacity as may be 
required to treat additional flows and loads arising from new domestic development. As a business, Severn Trent Water are specifically 
funded to discharge this legal obligation through their charging mechanism, as overseen by OFWAT through the five yearly periodic 
review process. Severn Trent Water is also under a legal duty to comply with its sewage treatment works discharge permits, issued by 
the Environment Agency under the Water Resources Act 1991 (as amended by the Environment Act 1995 and the Environmental 
Permitting Regulations of 2010). 
 
Should Severn Trent Water be in a position of being unable to comply with their permit to discharge as a consequence of growth within 
the sewerage catchment, they are obliged to remedy the situation using their own resources.  
 
Sustainable drainage methods should be used wherever possible. Most large scale housing sites include some form of sustainable 
urban drainage system. The costs of such systems can vary significantly depending on their design and scale.  



The Local Plan Part 1 Review includes a policy (Policy SD3) to ensure the Sustainable Drainage Systems are utilised in new 
development. In addition Policy SD3 also requires that new development include measures to reduce potable water use in new housing 
to ensure water usage is no more than 110 litres of water usage per person per day.  
 
Underlying Demand Trend: In terms of water supply, treatment and quality there is a clear pressure on water resources and to support 
the water companies’ management plans.  
 
Due to the risk of exceeding water quality standards, appropriate measures would need to be place, as necessary before additional 
housing can be delivered. This is especially the case in the River Mease catchment area. 
 
Non-developer funding sources: Various public and private bodies that are involved in water and flooding infrastructure. There is the 
possibility of some support from Derbyshire County Council as the Local Lead Flood Authority, although there are budget restraints 
which have to be taken into account.  
 
Developer funding arrangements in place:  

• Individual negotiations when determining planning applications 
• Requirement for developers to meet the Optional Standard of 110/l/p/d as set out in Part G of the Building Regulations. 

 
 
 
 
 
 
 
 
 
 
 
 
 



Delivery Schedule of Water and Flooding Infrastructure  
 

Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Melbourne Flood 
Alleviation 
Scheme 

Severn Trent, 
Derbyshire 
County Council,  
SDDC 

20 million Severn Trent  Completion 
expected 2030 

Upgrade 1.1km 
of sewer 
network, with 
500m of new 
surface water 
sewers and 
additional 
underground 
storage  added 
to reduce flood 
risk to residents. 

Coton Park 
Wastewater 
Treatment Plant 
– a quality 
scheme for 
phosphorous 
 removal.  

Severn Trent 3 million Severn Trent  Severn Trent 
Asset 
Management 
Plan Period 8 
(2025-2030) 

 

Dalbury Lee 
Wastewater 
Treatment Plan - 
– a quality 
scheme for 
phosphorous 
 removal.   

Severn Trent 2.5 million Severn Trent  Severn Trent 
Asset 
Management 
Plan Period 8 
(2025-2030) 

 



Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Derby 
wastewater 
treatment works 
– delivery of 
scheme for 
provision of 
additional 
capacity at 
Derby 
wastewater 
treatment works 

Severn Trent 10.5 million Severn Trent  Severn Trent 
Asset 
Management 
Plan Period 8 
(2025-2030) 

 

Drakelow – 
investigation at 
Drakelow 
wastewater 
treatment works 
for potential site 
closure and 
transfer of lows 
into Stanton-
Derby 
wastewater 
treatment works  

Severn Trent Unknown  Severn Trent  Severn Trent 
Asset 
Management 
Plan Period 8 
(2025-2030) 

 

Delivery of 
scheme for 
provision of 
additional 

Severn Trent 15 million Severn Trent  Severn Trent 
Asset 
Management 

 



Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

capacity at 
Milton 
Wastewater 
treatment works 

Plan Period 8 
(2025-2030) 

Delivery of 
quality scheme 
at Overseal 
wastewater 
treatment works  

Severn Trent 3.1 million Seven Trent  Severn Trent 
Asset 
Management 
Plan Period 8 
(2025-2030) 

 

Delivery of 
scheme for 
provision of 
additional 
capacity at 
Packington 
wastewater 
treatment works 

Severn Trent 43.1 million Severn Trent  Severn Trent 
Asset 
Management 
Plan Period 8 
(2025-2030) 

 

Stanton  - 
provision of 
additional 
capacity at 
wastewater 
treatment works  

Severn Trent Unknown Severn Trent  Severn Trent 
Asset 
Management 
Plan Period 9/10 

 

Meeting optional 
Building 
regulation 
Standard (part 

Developers £50-70 per 
dwelling  

On site.  2019 onwards  Requirement 
within the 
adopted Local 
Plan Part 1, 



Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

G) in respect of 
water quality.  

carried forward 
into the Pre 
Submission 
Local Plan Part 1 
Review.  
Costs vary 
depending on 
the fixtures and 
fittings used in 
development 
and the size of 
the property. 
Requirement to 
ensure delivery 
through Building 
Regulations.  

 

 

 

 

 

 

 



Waste Infrastructure 
Main providers/partners: South Derbyshire District Council, Derbyshire County Council  
 
Existing capacity and recent provision: South Derbyshire District Council is a designated Waste Collection Authority (WCA) under the 
provisions of the Environmental Protection Act 1990 and is responsible for making arrangements for the collection of household waste 
within the District and commercial waste, when requested. Derbyshire County Council is a designated Waste Disposal Authority (WDA) 
and responsible for making arrangements for the disposal of household and commercial waste collected by the WCA. The WDA is also 
responsible for the provision of Household Waste Recycling Centres.  
 
There is one household waste and recycling centre in South Derbyshire at Newhall, Swadlincote, provided by the WDA. This site is 
considered to be operating over capacity.  
  
Bulky household waste can be removed by requesting such action by South Derbyshire District Council. The Council also offers a non-
hazardous commercial waste collection service.  
 
Clinical waste is also collected by the authority and transferred to an incinerator or a suitable disposal site. No incinerators for clinical 
waste are located in Derbyshire.  
 
Specific provision initiatives: The Waste Strategy (2013-2026), prepared in partnership by Derbyshire County Council, Derby City 
Council, and the eight Derbyshire District and Borough Councils, was adopted in 2014. This Strategy focuses on ways to prevent, reuse, 
recycle and compost more waste. The revised plan will set out how many and what types of new facilities are needed and where they 
should be located. It will deal with municipal, commercial and industrial, and construction and demolition waste. 
 
Underlying Demand Trend: South Derbyshire operates a fortnightly refuse collection service, with compost bins and dry recyclable 
materials collected on the same day in the intervening weeks. Food waste is collected separately weekly.   
 
The only household waste and recycling centre in South Derbyshire at Newhall, is over-capacity.  
 
With the level of housing proposed in South Derbyshire, there is a need to re-assess the waste capacity of the District and attempt to 
increase the infrastructure capacity. There are capacity constrains surrounding the Council depot and options are being reviewed and 



monitored. Vehicle provision will need to be increased with the growing district, as the Council is operating at capacity with existing 
vehicles.  
 
Non-developer funding sources: Derbyshire County Council, Private Organisations  
 
Developer funding arrangements in place: Individual negotiations from planning applications 
 
Delivery Schedule of Waste Infrastructure  
 

Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Development of 
household waste 
and recycling 
centre in 
Newhall to 
increase 
capacity 

Derbyshire 
County Council  

Unknown   Unknown No costing 
information and 
timescales were 
provided by the 
County Council 

Derby and 
Derbyshire 
Waste Treatment 
Facility at Sinfin 
Lane 

Derbyshire 
County Council’ 
Waste 
Contractor; 8 
District/Borough 

Unknown   Unknown Derbyshire 
County Council 
stated that the 
future of the 
project is still to 
be decided  

 

 

 



Transport Infrastructure  

Main providers/partners: South Derbyshire District Council, National Highways, Derbyshire County Council, Department for 
Transport, Network Rail  
 
Existing capacity and recent provision: The key road infrastructure within South Derbyshire is: A50, A38, A511, A512, A444, A5132, 
A516 and A514 but outside the District the M1 (Junctions 22 to 24A) and A42/M42 are also very important.  
 
Parts of the Derby HMA experience significant levels of congestion. In particular, delays occur at the A38 Derby junctions and 
congestion is expected to be a growing problem at the A50/A38 and A50/A514 junctions. A Development Consent Order (DCO) was 
regranted on 17th August 2023 for the upgrade of three A38 Derby junctions (Kingsway, Markeaton, and Little Eaton), to alleviate 
congestion. The DCO was subject to a legal challenge, with the judge ruling in favour of the DCO. Funding for the A38 Derby Junction 
scheme is currently uncertain. The Department for Transport has consulted on the potential cancellation of the A38 Derby Junctions 
and A46 Newark Bypass Scheme. The position of all relevant public sector partners including EMCCA, Derby City Council and 
Derbyshire County Council is that the A38 improvements are necessary to unlock growth and must be funded. South Derbyshire District 
Council contributed to a coordinated response from EMCCA to DfT on this point. 
 
The urban areas beyond the District boundary are badly affected by congestion, in Burton upon Trent at the A511 (Burton Bridge) and 
A444/A5189 (St Peters Bridge) over the River Trent and on radial routes leading to the centre of Derby. Within South Derbyshire the 
Woodville to Swadlincote Regeneration Route, providing an alternative route to passing through the A511/A514 ‘Tollgate’ roundabout in 
Woodville was completed in December 2021.  
 
Derbyshire County Council submitted a planning application to its own planning team and to Derby City Council for a new road with a 
parallel pedestrian and cycleway and a new A50 junction. Development has commenced. The development will serve the proposed 
Infinity Garden Village, comprising housing, employment and supporting infrastructure, on the southern fringe of Derby City. The 
planning permission has lawfully commenced.  
 
The Nottingham/Derby to Birmingham and Derby to Crewe railway lines run through the District, with small stations at Hatton and 
Willington. The service stopping at Hatton station is operated by East Midlands Railway, whilst that using Willington station is operated 



by Cross Country. The nearest station to Swadlincote is at Burton upon Trent. Railway lines currently used purely for freight also pass 
through the northern and southern parts of the District. 
 
HS2 phase 2b, which proposed to connect Birmingham to Leeds (and was to run through Leicestershire, to the east of the District), was 
cancelled by Central Government in October 2023. 
 
Establishing a passenger rail service along the Ivanhoe line, which passes through the south of the District connecting Burton upon Trent 
to Leicester, with potential stops at Drakelow and Castle Gresley, was one of 12 projects to receive funding under the Government 
programme ‘Restoring Your Railway”. Network Rail submitted an outline business case to Government in early 2024. The programme 
however was cut by Labour in 2024. Local MPs and the National Forest Company are continuing to promote the Ivanhoe Line.  
 
South Derbyshire is relatively well served by airports, with Nottingham East Midlands Airport just outside the District to the east and the 
larger Birmingham Airport about 40 km (25 miles) to the south via the A42/M42. A bus service linking Burton-on-Trent to East Midlands 
Airport via Swadlincote, Ashby de la Zouch and Melbourne, running on an hourly basis between 4:05am and 22.38pm (the earliest time 
of departure and the latest time of arrival at Burton-on-Trent) was established in late 2019, operated by Midland Classic.  
 
Regular bus services run through the District, providing connections to Swadlincote, Derby, Burton-on--Trent and Ashby de la Zouch, 
although rural areas, including parts of the north-western, north eastern and southern parishes, are less well provided for. Derbyshire 
Connect (shopping),Derbyshire Connect Access (Health) and school bus services help mitigate this to some degree, but are limited in 
frequency and/or destinations served.  
 
Strategic provision initiatives:  
Derbyshire County Council began implementation of their Local Transport Plan 3 in 2011 (2011-2026).   
 
The East Midlands Combined Authority (EMCCA) is the Local Transport Authority responsible for developing a single long term transport 
strategy in the form of a region wide Local Transport Plan. EMCCA have been working with Derby City, Derbyshire County, Nottingham 
City and Nottingham County Council to develop the plan. Between 17th November 2025 and 8th February 2026, a vision for the Mayor’s 
Transport Plan’ was consulted upon. Once adopted the Mayor’s Transport Plan will replace the Local Transport Plan 3 (and Derby City, 
Nottingham City and Nottinghamshire County Council Local Transport Plans), with a single integrated plan.  
 



The County Council’s Rights of Way Improvement Plan 2012-2017 sets out proposals for footpaths and other public rights of way, whilst 
the County Council’s Greenways Strategy identifies the potential for developing a network of greenways across Derbyshire. Derbyshire 
County Councils Key Network, identify the most important routes in the County to be established or improved.  
 
The East Midlands Airport Sustainable Development Plan (2026) “outlines the strategic framework for the airport’s long-term operation 
and growth. It ensures the airport leverages the expanding international aviation sector while maintaining a responsible, community-
focused business approach. The SDP presents a clear, current vision for growth, detailing our commitment to running the airport 
sustainably and minimising its environmental impact.1” 
 
Underlying Demand Trend: There is a general trend of increasing travel demand, resulting in growing volumes of movement on the 
transport network. 
 
Delivery Schedule of Transport Infrastructure  
 

Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Walton on Trent 
Bypass/new bridge 
over the River Trent  

SDDC/ 
Derbyshire 
County 
Council/ 
Developers 

30m Developer 
contribution  

 Planning 
permission 
granted and 
currently under 
construction. 

The bridge is close 
to completion and 
is anticipated to be 
complete during the 
Local Plan 
examination 
process. 

A38 junction 
improvements 

Highways 
England 

600m Highways England  Unknown The Department  for 
Transport  has 
consulted on the 
potential 
cancellation of the 

 
1 East Midlands Airport Sustainable Development Plan 2026, page 4. ema_sustainability-report_feb-2026.pdf 

https://assets.live.dxp.maginfrastructure.com/f/73114/x/be1ba16dcd/ema_sustainability-report_feb-2026.pdf?_gl=1*o65yjh*_gcl_au*MTYxNDg5Mjk4Ny4xNzgxMjY2MzQw*FPAU*MTYxNDg5Mjk4Ny4xNzgxMjY2MzQw


Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

A38 Derby Junctions 
and A46 Newark 
Bypass Scheme. 
The position of all 
relevant public 
sector partners 
including EMCCA, 
Derby City Council 
and Derbyshire 
County Council is 
that the A38 
improvements are 
necessary to unlock 
growth and must be 
funded. EMCCA 
have made 
representations to 
DfT on this point 
following input from 
SDDC and other 
partners. Due to 
this uncertainly, the 
estimated 
timescales are 
unknown.   

Woodville 
Swadlincote 

DCC 13.5m  6.4m Local Growth 
Fund S106 £0.73m 

 Complete 
December 2021 

 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Regeneration 
bypass 
South Derbyshire 
Integrated 
Transport Link: 
Phase 1 

DCC/ Derby 
City/ 
SDDC/ 
Developers 

90m (for the 
element 
within 
STRA1 and 
necessary 
for the 
delivery of 
STRA1). The 
funding for 
the 
remainder 
is unknown 
at this time. 

The public sector 
partners are working 
collaboratively and are 
at an advanced stage 
in assembling the 
funding package 
required to deliver the 
new A50 grade 
separated junction 
and link road. 
Objections to the 
Compulsory Purchase 
Orders have now been 
withdrawn, and the 
scheme is therefore 
progressing positively 
towards 
determination by the 
Secretary of State. 
Subject to the 
Secretary of State’s 
decision and 
confirmation of the 
final funding 
arrangements, the 
partners are working 

20m Complete 2029  



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

towards a summer 
2027 start on site.  
 
The funding package 
includes an element 
of public sector 
forward funding, 
which is expected to 
be recouped through 
private sector 
contributions. The 
relevant funding 
bodies are aligned in 
principle, and work is 
continuing 
collaboratively to 
close out the 
remaining funding and 
delivery matters. 
 

South Derbyshire 
Integrated 
Transport Links 
phase 2  

DCC/ Derby 
City/ 
SDDC/ 
Developers 

Unknown Unknown There is no 
funding gap 
for the 
element 
linking the 
A38 to the 
west with 
the A516 

Unknown  The South Derby 
Integrated Transport 
Link Phase 2 would 
connect the A38 
junction at Rykneld 
Road with Phase 1. 
Together, phases 1 
and 2 would provide 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

which is 
fully 
developer 
funded 
which is 
immediately 
to the west 
of phase 2. 

a complete highway 
connection 
between the A38 
and the A50. 
Although Phase 2 
will not be required 
to mitigate the 
traffic impacts of 
currently proposed 
new development, 
the indicative 
alignment is 
protected to serve 
any growth in travel 
demand beyond the 
plan period that 
cannot be 
satisfactorily 
mitigated by other 
means. 

Greenway at 
Drakelow Park  

SDDC, 
Derbyshire 
County 
Council, 
Developers 

Fully 
developer 
funded and 
a 
requirement 
of the S106 
agreement 

S106 – provision on 
site 

 S106 
requirements: 
• No 

occupation of 
dwellings on 
phase where 
greenway is 
to pass 

S106 requirement  - 
Drakelow Park 
(Policy H6) 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

unless 
Greenway 
Programme 
and 
Specification 
agreed with 
DCC 

• Developers 
shall 
complete 
Greenway for 
relevant 
phase in 
accordance 
with 
approved 
Greenway 
Programme 
and 
Specification 
for that phase 

Provision of Bus 
Service between 
Drakelow Park 
(Policy H6)  and 
Burton upon Trent 
town centre 

SDDC, Arriva, 
DDC 

Fully 
developer 
funded 

S106 contributions  Spring 2027 
following the 
completion of 
the spine road 
at Drakelow 
Park 

S106 requirement  - 
Drakelow Park 
(Policy H6) 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Provision of bus 
service at 
Newhouse Farm 
(H19) 

DCC, 
developers, 
Bus provider 

Developer 
maximum 
contribution 
£750,000 

S106  S106 
requirement: 
procure the 
commencement 
of the bus 
service prior to 
the occupation 
of more than 
500 dwellings.  

 

Swarkestone 
Causeway Bypass 

DCC Unknown Unknown Unknown Unknown  

Swadlincote bus 
station 
improvements 

Derbyshire 
County 
Council.  
East Midlands 
Combined 
Authority, 
Local 
Authority for 
the East 
Midlands 

£670,000 Government funding   Complete and 
open April 2026 

 

Transport Mobility 
Hub at Boulton 
Moor (Policy H13) 

SDDC, Derby 
City, 
Developers 

Unknown On site provision  S106 requires 
within 2 years of 
Reserved 
Matters for the 
Transport 
Mobility Hub to 
implement the 

Reserved matters 
planning 
permission granted 
(DMPA/2024/1495). 
Outline 
DMPA/2021/1687 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

requirements of 
the Transport 
Mobility Hub 
Plan and 
comments 
operations in 
accordance 
with the 
Transport 
Mobility Hub 
Management 
Plan. 

Pedestrian link 
bridge over A6 To 
the Triangle at 
Boulton Moor 
(Policy H13) 

SDDC, 
developers 

Unknown S106, provision on site  S106 – to 
construct the 
pedestrian link 
bridge prior to 
the occupation 
of 500 market 
dwellings. 
Application 
under 
consideration to 
provide the 
footbridge. 

Pending planning 
application 
DMPA/2024/0727 

Provision of a 
footpath leading to 
the boundary of 
Granville Academy  

SDDC, 
developers 

Unknown Onsite  Planning 
condition 15 
requires the 
installation prior 

Planning permission 
DMPA/2020/0422 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

from Broomy Farm 
(H4) 

to the 
occupation of 
85% of the 
dwellings 
approved within 
phase 

Potential re-
establishment of 
passenger rail 
services on the 
Ivanhoe Line  

 Unknown Unknown Unknown Unknown See comments 
regarding the 
Ivanhow Line within 
Transport 
Infrastructure 
section above.   

Primary Vehicle 
Access via a new 
junction on the 
A50 and junctions 
via Infinity Park 
Way  

SDDC, 
developers, 
Derbyshire 
County 
Council, 
Highways 
Authority, 
National 
Highways 

£90m S106 
EMCAA 
The public sector 
partners are working 
collaboratively and are 
at an advanced stage 
in assembling the 
funding package 
required to deliver the 
new A50 grade 
separated junction 
and link road. 
Objections to the 
Compulsory Purchase 
Orders have now been 
withdrawn, and the 

£20m Phasing Plan 
will  
be required as 
future planning 
permission.  
Policy requires 
no phase of 
development 
shall be 
occupied until 
the necessary 
access points 
have been 
provided to 
service that 
phase. 

Planning permission 
granted for new A50 
junction. 
Permission started.  



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

scheme is therefore 
progressing positively 
towards 
determination by the 
Secretary of State. 
 
Subject to the 
Secretary of  
State’s decision and 
confirmation of the 
final funding 
arrangements, the 
partners are working 
towards a summer 
2027 start on site.  
 
The funding package 
includes an element 
of public sector 
forward funding, 
which is expected to 
be recouped through 
private sector 
contributions. The 
relevant funding 
bodies are aligned in 
principle, and work is 
continuing 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

collaboratively to 
close out the 
remaining funding and 
delivery matters. 

19 EV charging 
points at 
Broadman 
Industrial Estate 
unit 1 (usage 
Council EV Fleet) 

SDDC Unknown SDDC 
Government grants 

 Completion 
expected 2026 

 

6 EV charging 
points at 
Broadman 
Industrial Estate 
Unit 2A (usage 
Council EV Fleet) 

SDDC Unknown SDDC 
Government grants 

 Completion 
expected 2026 

 

12 EV charging 
points at Rowley 
Court, 
Swadlincote 
(usage Council EV 
Fleet)  

SDDC Unknown SDDC 
Government grants 

 Completion 
expected 2026 

 

4 EV Charging 
points at Civic 
Centre (usage 
Council EV Fleet) 

SDDC Unknown SDDC 
Government grants 

 Completion 
expected 2026 

 

3 EV charging 
points at Rosliston 

SDDC Unknown SDDC 
Government grants 

 Completion 
expected 2026 

 



Project Delivery 
Partners 

Estimated 
costs 

Potential source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Forestry Centre 
(usage public and 
Council EV Fleet) 
Improvement 
schemes around 
the A511/Stenson 
Road junction 

Derby City Unknown S106  Unknown S106 contributions 
from Housing 
development H16: 
Primula Way 

Footway/cycleway 
improvements on 
the eastern side if 
Stenson Road 
between Primula 
Way and 
Southcroft 
junction  

Derby City Unknown S106  Unknown S106 contributions 
from Housing 
development H16: 
Primula Way 

Walking and 
cycling 
improvements 
within the Stenson 
Road corridor 

Derby City Unknown S106  Unknown S106 contributions 
from Housing 
development H16: 
Primula Way 

 

 

 

 

 



Energy Infrastructure  

Main providers/partners: South Derbyshire District Council, National Grid 
 
Existing capacity and recent provision: Derbyshire Spatial Energy Study has been produced to understand the current situation and 
future of Derbyshire energy system. As of 2022, Derbyshire consumes 4,547 GWh of electricity and 10,046 GWh of heat energy annually. 
Electricity is primarily met by the national electricity grid, which is supplied by generation assets from across the county Heat demand 
us primarily met by the national gas grid, although 6% of properties within the Country are off gas grid. 
 
Energy consumed in Derbyshire is now largely sourced from outside of the region, with energy generated within Derbyshire now largely 
from renewable or low carbon sources. Electricity generation in Derbyshire totalled approximately 270.5 MW in 2021, comprised of solar 
PV (76.2%), onshore wind (10.3%), and energy from waste (10%). There are a number of planned energy projects in Derbyshire, including 
large scale ground-mounted solar PV, battery storage systems, and energy from waste sites. 
 
Oaklands Farm Solar Park is a Nationally Significant Infrastructure Project. The project covers approximately 191 hectares between 
Rosliston and Walton on Trent and will deliver approximately 140MW of solar generation and 37.5MW of battery storage, supplying 
renewable electricity equivalent to the needs of 35,000 households. A Development Consent Order by the Secretary of State for Energy 
Security and New Zero in June 2025. Construction is scheduled to commence in 2026.  
 
The Derbyshire distribution network is relatively unconstrained in comparison to the UK average, demonstrating some capacity for 
development. Key areas with significant generation headroom include the City of Derby and the surrounding area – including Erewash 
and Amber Valley – as well as Chesterfield and nearby locations in North East Derbyshire. More rural districts have greater generation 
constraints.  
 
The Government is committed to achieve net zero by 2050. The shift towards the electrification of low carbon technologies in both 
domestic settings (heat, electric vehicles, retrofit), and industrial processes is critical to achieving this goal, and National Grid 
Electricity Distribution (NGED) is playing a crucial role in meeting this commitment through reinforcement of the electricity distribution 
network. This reinforcement will build in the capacity that is required to meet the growing demand for electricity.  
 



NGED’s network investment planning process is a strategic approach to investing in the electricity network, ensuring that it can meet 
future demand in the right place, at the right time while ensuring good value for money for customers. 

 
To ensure NGED can provide the network that South Derbyshire need, the Council will engage with this process. South Derbyshire will 
provide data and insights of the growth ambitions for the area, and local projects. This feeds into the Distribution Future Energy 
Scenarios. NGED use this information to forecast the future requirements on the electricity network and decide when and where to 
invest. This ensures that they are able to strategically plan to provide sufficient network capacity as the country transitions to net zero.  
Following the forecast of future demand, NGED publish Network Development Plans which show where and when network 
reinforcement is needed. These plans are updated bi-annually, and can be viewed on the NGED DSO website. 
 
It should be noted that through the Regulation 19 consultation National Grid Electrical Distribution responded that Policy STRA1 and 
STRA2 does not safeguard the overhead powerlines which run through the sites. The Regulation 19 addendum consultation addresses 
this, by including a policy requirement regarding the existing overhead electrical lines at STRA1 and STRA2.  
 
Specific provision initiatives: National Grid is currently proposing the Chesterfield to Willington proposed Nationally Significant 
Infrastructure Project. Chesterfield to Willington is a proposal to upgrade the electrical transmission network via a new high voltage 
electricality transmission line and associated works in Derbyshire. The proposal is part of The Great Grid Upgrade, the largest upgrade of 
the electricity network in England and Wales in generations. The project is of national significance and requires a Development Consent 
Order. The project has just completed its stage 2 consultation (March -April 2026) and the Development Consent Order is expected to 
be submitted in 2027.  
 



Underlying Demand Trend: Future energy scenarios developed for Derbyshire suggest that energy demand will increase as a result of 
9% increase in population and 100% increase in housing between 20222-2040. Further increases in energy demand would be expected 
as associated nondomestic (id commercial and industrial) development occurs.  
 
Non-developer funding sources: UK Government Sources, National Grid, Derbyshire County Council, South Derbyshire District 
Council 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106  
 
Delivery Schedule of Energy Infrastructure  
 

Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

National Grid 
Chesterfield to 
Willington 
Nationally 
Significant 
Infrastructure 
Project 

National Grid Unknown National Grid  2027 
Development 
Consent  Order 
application 
submission 
2027-28 
Examination and 
decision 
2029 
Construction 
starts 
2031 Fully 
operational 

Further 
information can 
be found on the 
following 
webpage: 
Chesterfield to 
Willington | 
National Grid 

 

 

 

https://www.nationalgrid.com/the-great-grid-upgrade/chesterfield-to-willington
https://www.nationalgrid.com/the-great-grid-upgrade/chesterfield-to-willington
https://www.nationalgrid.com/the-great-grid-upgrade/chesterfield-to-willington


Communications Infrastructure  

Main providers/partners: South Derbyshire District Council, Derbyshire County Council, Building Digital UK 
 
Existing capacity and recent provision: As of 2026 South Derbyshire sites at 99.04% superfast coverage, 95.05% Full Fibre coverage 
and 95.26% Gigibit coverage. This is above the UK average of 98.5% superfast coverage, 84.7% Full Fibre and 90.8% Gigabit coverage. 
 
Specific provision initiatives: Digital Derbyshire was a multi-million pounds partnership led by Derbyshire County Council, BT, and 
was supported by the UK government, D2N2 Local Enterprise Partnership and the European Regional Development Fund to improve 
broadband around the county.  97% of homes and businesses in Derbyshire can now access speeds of at least 24Mbs per second.  
 
The Derbyshire Digital Connectivity Strategy aims to support Derbyshire County Councils goal of achieving 100% broadband coverage 
throughout Derbyshire. The Strategy will work towards the Governments ambition for gigabit broadband to be available nationwide by 
2032, with coverage provided to at least 99% of premises2. Derbyshire County Council are working with Building Digital UK to deliver 
Project Gigabit. This project aims to deliver giabit capable fibre to Derbyshire. South Derbyshire should see 2400 premises benefiting 
from this programme.   
 
Non-developer funding sources: Derbyshire County Council, Private Communication Companies 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106. Derbyshire 
County Council has highlighted the delivery of Broadband as a key priority in its Developer Contributions Protocol.  In December 2022, 
government amended the building regulations 2020 to mandate the installation of gigbit ready infrastructure and gigabit- capable 
connections to new builds. 
 
 
 
 
 
 

 
2 Source: https://commonslibrary.parliament.uk/research-briefings/cbp-8392/ 

https://commonslibrary.parliament.uk/research-briefings/cbp-8392/


Delivery Schedule of Communications Infrastructure  
 

Project Delivery Partners Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

Project Gigabit  Derbyshire County 
Council, Gigabit 
Voucher Scheme 

Project 
includes 
the 
Gigabit 
Voucher 
Scheme: 
£1,500 per 
home and 
£3,500 per 
business 
(increased 
to £4500 
and £4,500 
respectively 
in hard to 
reach 
locations) 

Government 
Broadband 
Voucher 
Scheme and 
Derbyshire 
County 
Council 

 Ongoing  

 

 

 

 

 



Sports, Recreation, Open Space and Social Infrastructure  

Main providers/partners: South Derbyshire District Council  
 
Existing capacity and recent provision: 
 
The District currently has 4.07 hectares of green space per 1,000 people (above the national average of 3 ha per 1000 population3). 
However, despite significant deficiencies exist in certain area, particularly in Stenson, Woodville, Midway, Repton, Melbourne and Etwall 
wards.  
 
Field in Trust Green Space Standards (2015) sets out a minimum recommendation that for every 1000 people there should be 3.2 
hectares of accessible informal outdoor space (Parks and Gardens, Amenity Green Space and Natural and Semi-natural Green Space. 
The district has 3.26ha per 1000 population (2.57 ha per 1000 without Elvaston Country Park and Rosliston Forestry Centre). 
 
The current level of equipped play space provision is 0.11ha per 1000, which is less than half that recommended by the Field in Trust 
(0.25ha per 1000).  
 
There are 33 allotments sites within the District, some manged by South Derbyshire District Council, other managed by Parish Councils. 
The National Allotment Society recommends 0.5ha per 1000 population. SDDC current level of allotment provision is 0.17ha per 1000 
population, significantly below this level.  
 
Approximately 35% of accessible green space (by area) is managed by South Derbyshire District Council, 16% by Derbyshire County 
Council, 15% by Parish Councils and the remaining one third by others (including management companies, churches and community 
based organisations/charities). 
 
In 2025 South Derbyshire has achieved six Green Flag awards (Maurice Lea Memorial Park, Cadley Park, Eureka Park, Swadlincote 
Woodlands Newhall Park and Church Gresley Cemetery). 
 

 
3 Fields in Trust (2024) – Green Space Index 



South Derbyshire District Council manages six cemeteries, which apart from providing a community service can also be a valued in 
terms of wildlife conservation and biodiversity. The District is also served by the privately run Bretby Crematorium. There is a need for 
additional burial space to meet future demand. 
 
Swadlincote market operates on Tuesdays, Fridays and Saturdays.  
 
There are a number of cultural and leisure facilities, including four libraries (Etwall, Melbourne, Swadlincote and Woodville) and two 
leisure centres (Etwall and Swadlincote), the management of which the Council outsources. 
 
Within the District there is provision for swimming, golf, cricket, football, tennis, hockey, rugby union and dry-slope skiing, plus a 
number of private facilities and clubs.  
 
Specific provision initiatives: The Green Space Strategy has been adopted by the Council.  
 
The Council will endeavour to identify projects and plans to deliver the recommendations and shortfalls identified within the Built 
Facilities Strategy and Playing Pitch Strategy. 
 
Planning Permission has been granted for a new Leisure Centre and Office development within Swadlincote, to replace Green Bank 
Lesure Centre.   
 
Underlying Demand Trend:  
There is a need for additional burial space to meet future demand.  
 
The Councils Green Space Strategy, Playing Pitch Strategy and Built Facilities Strategy has highlighted a number of deficiencies across 
the District in terms of existing provision.   
 
Non-developer funding sources: Sport England, National Lottery, Football Foundation, private clubs/associations.  
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106 contributions  
 



Delivery Schedule of Sports, Recreation, Open Space Infrastructure  
 
 

Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

Enhancement of visitor 
facilities at Rosliston 
Forestry Centre  

SDDC Unknown SDDC/ S106  TBC  

Elvaston Castle 
restoration project 

DCC/ SDDC / 
Friends of 
Elvaston 
Castle 

Unknown TBC  TBC  

New leisure centre and 
office development 
within Swadlincote 

SDDC £59m SDDC 
 

 2026 – Spring 
2028 

Planning application 
approved (reference 
DMPA/2025/1723). 

Replacement sports 
pavilion at Maurice Lea 
Memorial Park 
 

SDDC £1.25m SDDC / S106   TBC  

Replacement sports 
pavilion at Eureka Park 

SDDC 500k SDDC / S106  TBC  

New changing rooms 
at Newhall Park 

SDDC 150K SDDC / S106  TBC  

New changing rooms 
at Woodhouse 
Recreation Ground 

SDDC 200K SDDC / S106  TBC  

Refurbishment / 
change of use of the 
toilet block at 

SDDC 100K SDDC / S106  TBC  



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

Swadlincote 
Woodlands 
Improvement to 
facilities at Etwall 
Leisure Centre 

SDDC unknown SDDC / S106  TBC  

Replacement of 
artificial Grass Pitch at 
Etwall Leisure Centre 

SDDC £400k SDDC / S106  TBC  

Multi-Use Games Area 
(MUGA) and  
Neighbourhood 
Equipped Area for Play 
(NEAP) at Newhouse 
Farm (Policy H19) 

SDDC, 
developers 

 S106 
(provision on 
site) 

 May 2027 Planning permission granted 
DMPA/2024/0524 

Provision of Leap and 
Lap at Woodville 
Regeneration Area (E6) 

SDDC, 
developers 

 S106 
(provision on 
site) 

 Delivery 
timescales set 
out within 
S106 

Outline DMPA/2019/0931. 
 

LEAP at Broomy Farm 
(Policy H4) 

SDDC, 
developers 

Unknown S106 
(provision 
onsite) 

  Permission DMPA/ 
2020/0422. 
Nonmaterial amendment 
DMOT/2024/0467  

Two LEAPS and three 
NEAPS, woodland, 
Sunken Gardens at the 
Drakelow Park 

SDDC, 
developers 

Unknown S106 
(provision 
onsite) 

 S106 
requirement 
Provision in 
accordance 
with an 

 



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

development (Policy 
H6) 

approved open 
space strategy 
for the phase.  

Community Centre 
development 
comprising of 650 sqm 
building and sports 
pitches at Newhouse 
Farm (Policy H19) 

SDDC, 
developers 

 S106 – 
provided on 
site 

 May 2027 Planning permission granted 
DMPA/2024/0524 

Provision of two LEAPs 
and one NEAP on site 
at Primula Way  

SDDC, 
developers 

 S106 – 
provided on 
site 

 Delivery 
timescales set 
out within 
S106 

 

Provision and/or 
enhancement and/or 
maintenance of 
outdoor sports 
facilities that promote 
active wellbeing, 
physical activity and 
within the Infinity 
Garden Village 
development 

SDDC, 
developers 

 S106  Unknown S106 contributions from 
Housing development H16: 
Primula Way 

Provision of open 
space at Land at 
Church Street (H3) 

SDDC, 
developers 

Unknown S106 (onsite)  S106 
requirement: 
make available 
prior to the 

 



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

occupation of 
the 150the 
dwellings.  

Creation of allotments, 
informal open space at  
Boulton Moor (Policy 
H13) 

SDDC, 
developers 

Unknown S106 
(provision 
onsite) 

 March 2027 Planning permission granted 
DMPA/2019/1119 
 

Creation of Playing 
pitches, sports 
pavilion, ancillary car 
parking at  
Boulton Moor (Policy 
H13) 

SDDC, 
developers 

Unknown S106 
(provision 
onsite) 

 June 2027 Planning permission granted 
DMPA/2019/1119 
 
 

Community Centre at 
Boulton Moor (Policy 
H13) 

SDDC, 
developers 

Unknown S106 (onsite)  S106 
requirements: 
To be built 
within one year 
of written 
notice from 
SDDC 
requiring the 
community 
centre to be 
built such 
notice to be 
served prior to 
the occupation 

Outline permission granted 
(DMPA/2021/1687) 



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

of 800th 
dwellings.  

Local Centre 
(including community 
building at Drakelow 
Park) 

SDDC 
developers 

Uknown S206 (onsite 
provision) 

   

Provision of a LEAP at 
William Nadin Way, 
Swadlincote, Site D 

SDDC, 
developers 

Unknown S106 (onsite 
provision) 

 S106 
requirement: 
LEAP and 
Public Open 
Space Works 
shall be 
available prior 
to occupation 
of more than 
75% of the 
dwellings and 
prior to the 
occupation of 
any dwelling 
adjacent to the 
Public Open 
Space or LEAP 

 

Leap at Kings Newton 
Lane, Melbourne  

SDDC, 
developers 

Unknown S106 (onsite 
provision) 

 S106 
requirement – 
make the 
Public Open 

Outline permission 
DMPA/2025/0438 



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

Space 
(including 
LEAP) 
available to 
the public 
prior to the 
occupation of 
more than 
75% if 
dwellings and 
prior to the 
occupation of 
any dwelling 
which is 
adjacent to the 
Public Open 
Space/LEAP 

Provision and/or 
enhancement and/or 
maintenance of 
community built 
facilities that promote  
wellbeing, sport and 
community 
engagement within the 
IGV development 
and/or engagement 

SDDC, 
developers 

Unknown S/106 
contribution 

  S106 contributions from 
Housing development H16: 
Primula Way 



 

 

 

 

 

 

 

 

 

 

 

Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding 
gap 

Estimated 
timescales 

Notes 

with the IGV 
development/or 
towards the 
enhancement of 
Stenson Fields 
Community Centre 



Health and Emergency Services Infrastructure   

Main providers/partners: South Derbyshire District Council, Derbyshire County Council, NHS Derby and Derbyshire Integrated Care 
Board, East Midlands Ambulance Service, Derbyshire Fire and Rescue Service, Derbyshire Constabulary and Derbyshire Probation 
Service  
 
Existing capacity and recent provision: There are no hospitals or community hospitals in South Derbyshire, the nearest ones being 
Queens Hospital, Burton upon Trent and Royal Derby Hospital and London Road Community Hospital, both in Derby. Swadlincote 
Health Centre provides an out of hours walk in service at evenings and weekends. GP surgeries within the District are located in Aston 
on Trent, Hilton, Melbourne, Swadlincote, Willington and Woodville.  
 
The ambulance service covers Derbyshire, Leicestershire, Rutland, Lincolnshire, Northamptonshire and Nottinghamshire providing 
urgent 999 care and patient transport services.   
 
Derbyshire Constabulary has a police station in Swadlincote plus a team office in Melbourne and Hilton.  
 
The District has two fire stations, one at Swadlincote and one at Melbourne. Currently Swadlincote has two fire engines, staffed by 2 
whole time watches and one on-call unit, and Melbourne with one fire engine. 
 
Specific provision initiatives: All of these different emergency services work closely together and have formed partnerships to pursue 
various initiatives to make South Derbyshire a safer place to live. Derbyshire Fire and Rescue consider that it is vitally important that 
new housing is well-designed and addresses safety and the needs of vulnerable people. Houses must provide adequate safety for the 
occupant throughout the occupiers’ life. Derbyshire Fire and Rescue Service are engaged in a campaign to ensure that all domestic 
properties are fitted with sprinkler systems. Sprinkler systems are exceptionally effective through their ability to control a fire before it 
develops to life threatening proportions. Developers can help to anticipate the future needs of residents and prevent having to retrofit 
properties by installing 32mm mains water risers and sprinkler systems as part of new housing developments. Derbyshire Fire and 
Rescue Service calculate the cost of installing a 32mm mains water riser at approximately £26 per dwelling.  
 



Underlying Demand Trend: In a time of budget cuts and with a need to work differently from all the public sector organisations already 
listed above, there will therefore be great pressures on maintaining and producing new infrastructure to meet the growing needs of 
South Derbyshire as the development strategy increases the number of homes in the District.  
 
Where a proposed development will produce extra demand on local healthcare provisions beyond the capacity of the existing provision 
developer contributions may be sought to meet the arising need. The Derby and Derbyshire Integrated Care Board are consulted on all 
major planning applications that are submitted to the Council. The formula for calculating contributions towards healthcare 
infrastructure is set out within South Derbyshire Supplementary Planning Document: Planning Obligations: A guide for Developers and 
Applicants.   
 
The NHS Derby and Derbyshire Integrated Care Board have been consultees in the production of the Local Plan and have informed the 
requirements for health provision in the Local Plan Part1 Review.  
 
Non-developer funding sources: NHS Derby and Derbyshire Integrated Care Board, East Midlands Ambulance Service, Derbyshire Fire 
and Rescue Service, Derbyshire Constabulary and Derbyshire Probation Service.  
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106. 
 
Delivery Schedule of Heath and Emergency Infrastructure  
 

Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

New healthcare 
provision at Newhouse 
Farm development 
(Policy H19) 

SDDC, NHS 
Derby and 
Derbyshire 
Integrated Care 
Board, 
Developers 
 

Business 
Sensitive 
Information 

S106, NHS 
capital and GP 
Contractor 
capital. 
 

No capital 
funding gap 

Estimated to 
commence in 
2027/28. 

Planning application 
expected.  



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

New healthcare facility 
at Drakelow Park 
(Policy H6) 

SDDC, NHS 
Derby and 
Derbyshire 
Integrated Care 
Board, 
Developers, 

£1,726,660 
S106 capital, 
additional 
capital is 
business 
sensitive. 
 
 
 
 

S106, NHS 
capital and GP 
Contractor 
capital. 

No Capital 
funding gap. 

S106 
agreement –
no more than 
1200 
dwellings shall 
be occupied 
until such 
time as the 
Healthcare 
facility is 
certified 
practically 
complete 
specifications.  

In line with the S106 
Agreement a notice 
has been given to the 
site owners that a 
healthcare facility 
should be provided 
on site. 
The New health 
facility will be a 
branch of Newhall 
Surgery.  

Redevelopment of 
Sinfin Health Centre 

SDDC, NHS 
Derby and 
Derbyshire 
Integrated Care 
Board, 
Developers, 

£5m (£2m 
requested 
contribution 
from 
Development 
at STRA1) 

S106 and NHS 
capital  

TBC We anticipate 
starting to 
plan for the 
development 
in 2007/28 
subject to 
approval of 
capital. The 
scheme is 
likely to be 
developed 
over a number 
of phases. 

Policy STRA1 
(addendum) requires 
the provision of 
appropriate scale 
healthcare to meet 
the needs to the new 
community. It is 
expected to 
comprise a 
refurbished Sinfin 
Health Centre.  



Project Delivery 
Partners 

Estimated 
costs 

Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Extension to or 
construction of a new 
building at Village 
Surgery, Hollybrook 
Medical Centre (or any 
other Aspiro 
Healthcare branch 
sites in the vicinity of 
the development) 
and/or Lister House 
Surgery 

SDDC, NHS 
Derby and 
Derbyshire 
Integrated Care 
Board, 
Developers 

Unknown S106  Unknown S106 contributions 
from Housing 
development H16: 
Primula Way 

 
 
 
 
 

 

 

 

 

 

 



Education Infrastructure 
 
Main providers/partners: South Derbyshire District Council, Derbyshire County Council, Department for Education, Multi-Academy Trusts.  
 
Existing school capacity and recent provision:  
There are currently four secondary schools in South Derbyshire. In terms of primary education, there are 42 primary phase schools in the 
District, comprising of 6 Infant/Infant and Nursery phase schools, 5 Junior schools and 31 Primary schools. There is a further primary school set 
to open from September 2026 at Drakelow Park which will bring the total to 32 primary schools/43 primary phase schools in the district. There 
is also a South Derbyshire Support Centre for children aged 5-16 and an Adult Community Education Centre, which is in Swadlincote.  
Site and funding towards a primary school to serve the development at New House Farm has secured support from the Department of 
Education and with an intended delivery date of 2027/2028. 
 
Early Years provision and demand:  
The population of children aged 0 – 4 years old in South Derbyshire District is approximately 6,380, which is around 17% of the early years’ 
population of the whole county of Derbyshire. 

Early years childcare provision in South Derbyshire is a diverse mix of all year round and term time only provision, consisting of 46 group care 
providers (day nurseries, pre-schools and independent schools), 40 schools/academies offering nursery provision and 54 
childminders.  Between 2025 and 2026 the local authority supported four childcare providers in South Derbyshire District with funding to allow 
them to expand, creating an additional 69 full time childcare places for children aged two and under in areas where there was a need for 
additional places. 

There are a number of early years entitlements for children aged 9 months to 4 years which allow parents to access funded childcare.  It is 
estimated that 83% of families in South Derbyshire are eligible for the working family entitlements which allow parents to receive up to 30 
hours of funded childcare per week.  Approximately 20% of families in South Derbyshire are entitled to the Early Learning for Twos childcare 
offer supporting children from lower income families to access 15 hours of funded childcare. 

Derbyshire County Council runs one Childrens/Sure Start Centre, in South Derbyshire, at Woodville.  
 
Specific provision initiatives:  



There are a number of modernisation schemes currently underway to improve the condition of schools in South Derbyshire. In terms of major 
projects Mercia Academy, Newhall Junior School and St Edward’s Catholic Academy are all included in the delivery of replacement 
accommodation through the Department for Education’s Priority School Buildings Programme. 
 
Underlying Demand Trend:  
The current snapshot of population data within South Derbyshire (31st August 2025 and shown in the graph below) continues to indicate a 
slight decline in birth rates noticed throughout the whole of Derbyshire (and nationally). The largest cohorts are currently in the Secondary 
Phase with smaller primary and pre-school cohorts following behind.  However, it is expected (based on recent trends) that there will be 
movement year on year with additional numbers entering the school system through the impact of housing and in-migration to South 
Derbyshire. A number of new primary schools have been built in recent years to meet local demand from housing developments. It has been 
established that there is a need for at least one new secondary school within the District during the Plan period to meet the needs resulting 
from the development supported by the Local Plan. The District Council is working with the County and City Education Authorities to secure 
the site for the additional secondary school and to establish funding arrangements.  
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Non-developer funding sources for education:  

Central Government Capital Maintenance grant, Central Government Basic Need funding, Central Government Free School programme (now 
closed). It should also be noted that academies can secure funding directly from Central Government for expansions and improvements. 

Delivery Schedule of Education Infrastructure  
 

Project 
 

Delivery 
Partners 

Estimated 
costs 

Potential source 
of funding 

Funding gap Estimated 
timescales 

Notes 

New Secondary 
School at Infinity 
Graden Village 

Derbyshire 
County 
Council, 
SDDC, 
Developers 

Approx £40M.  
Note that this is 
as advised by 
Department for 
Education and 
will continue to 
increase over 
time. 

Existing and future 
S106 agreements. 
 
Including STRA1, 
STRA2, FLG1 and 
H15 

Up to £25M is 
already 
secured.  The 
maximum 
funding gap is 
anticipated to 
be £27M and is 
likely to be 
lower than this. 
 

The project was 
cancelled from 
the Department 
for Education 
Free Schools 
programme.  New 
funding and 
timescales to be 
determined. 

Contributions to 
secondary 
education to be 
calculated in 
accordance with 
Derbyshire County 
Council’s 
‘Developer 
Contributions 
Protocol’. 

New two form 
entry Primary 
School Drakelow 

Derbyshire 
County 
Council, 
SDDC, 
Developers 

£9M + 
(estimated) 

Direct provision of 
school by 
developer of Policy 
H6. 

 Opening to 
Nursery and 
Reception 
September 2026 

 

New Primary 
School at 
Newhouse Farm 
(Policy H19) 

Department 
for 
Education 

Unknown. 
Costed by 
Department for 
Education 

S106 secured for 
site and partial 
contribution. 
 
Delivery and part-
funding through 

Funding gap to 
be met by 
Department for 
Education 

To be advised by 
Department for 
Education. 

A successful 
application was 
made to the 
Department for 
Education Wave 13 
Free Schools 



Project 
 

Delivery 
Partners 

Estimated 
costs 

Potential source 
of funding 

Funding gap Estimated 
timescales 

Notes 

Department for 
Education Free 
Schools 
Programme 

Programme. The 
new primary school 
will be built by the 
Department for 
Education and run 
by the Derby 
Diocesan Academy 
Trust 

One form entry 
Primary School at 
Boulton Moor 
(Policy H13) 

SDDC, 
Derbyshire 
County 
Council, 
Developers 

 S106 (on site 
provision) 

 Complete Opened September 
2021 

New primary 
school at Wragley 
Way (Policy H15) 

SDDC, 
Derbyshire 
County 
Council, 
Developers 

£12M  +  Potential direct 
developer build 

 In accordance 
with S106 
agreement once 
signed 

To include 52 place 
nursery. 

Three classroom 
extension – 
Eureka Primary 
School 

SDDC, 
Derbyshire 
County 
Council 

£2M Secured S106 Any funding 
gap to be met 
by central 
Basic Need 
funding 

Completion 
scheduled for 
academic year 
2026/27 

 

Rebuild of 
William Allitt 
School  

SDDC, 
Derbyshire 
County 
Council 

Refer to 
Department for 
Education 

Department for 
Education Priority 
Schools 
Rebuilding 
Programme 

 Completion 
planned for 
availability 
academic year 
2027/2028 

Planning permission 
granted 
(DMPA/2025/0428) 



Project 
 

Delivery 
Partners 

Estimated 
costs 

Potential source 
of funding 

Funding gap Estimated 
timescales 

Notes 

Redevelopment 
of Newhall 
Community 
Junior School 

SDDC, 
Derbyshire 
County 
Council 

Refer to 
Department for 
Education 

Department for 
Education Priority 
Schools 
Rebuilding 
Programme 

 Completion 
planned for 
availability 
academic year 
2027/2028 

Planning permission 
granted  
(DMPA/2025/0428) 

Additional 
specialist 
education 
infrastructure to 
support SEND 
pupils across the 
district. 

Derbyshire 
County 
Council, 
Multi-
Academy 
Trusts. 

 Developer 
contributions will 
be used to 
complement core 
education funding. 

 Ongoing Contributions will 
be sought for all 
residential 
developments of 
100 dwellings or 
more, as per 
Derbyshire County 
Council’s 
‘Developer 
Contributions 
Protocol’. 

Additional school 
places at John 
Port Spencer 
Academy or 
towards an 
alterative local 
school or a new 
secondary school 
for South 
Derbyshire  

SDDC, 
Derbyshire 
County 
Council 

Unknown S106  Unknown S106 contributions 
from Housing 
development H16: 
Primula Way 

 



 

 

 

Environmental Infrastructure 

Main providers/partners: South Derbyshire District Council, Parish Council,  Derbyshire County Council, Derbyshire Wildlife Trust, 
Leicestershire and Rutland Wildlife Trust, Natural England, The National Trust, The Canal and River Trust, Derby & Sandiacre Canal Trust  
 
There are several designated SSSI in South Derbyshire – Calke Park, Carvers Rocks, Hilton Gravel Pits, Ticknall Quarries,  the River 
Mease (which is also an SAC) and Dimminsdale, which partly falls within South Derbyshire. There is one National Nature Reserve (Calke 
Park), four Local Nature. There are 161 Local Wildlife Sites in South Derbyshire: 
 

• 60 LWS under positive management 
• 32 LWS in favourable condition 
• 43 LWS in unfavourable-maintained condition 
• 14 LWS in unfavourable-recovering condition 
• 42 LWS in unfavourable-declining condition 
• 30 sites with unknown condition  
   
Part of South Derbyshire is located within The National Forest, which spans 200 square miles of the Midlands, across parts of 
Derbyshire Leicestershire and Staffordshire.  
 
There are 5 historic gardens in South Derbyshire. These are Calke Abbey, Bretby Hall, Melbourne Hall, Swarkestone Old Hall and 
Elvaston Castle.  
 
There are 22 Conservation Areas in South Derbyshire and 712 listed buildings, of which 48 are Grade 1 (including Calke Abbey) and 48 
are Grade 2*. There are 22 scheduled ancient monuments in South Derbyshire District, including Swarkestone Bridge.  
 



The historic Trent and Mersey Canal, which opened in 1771, runs through the north of the District. The Derby & Sandiacre Canal, which 
closed during the 1960s, ran from the Trent & Mersey Canal at Swarkestone to Sandiacre on the Erewash canal, with a branch to the river 
Derwent in Derby city centre. The Derby & Sandiacre Canal Trust aims to restore the canal to a fully navigable route with an associated 
multi-user towpath.  
 
South Derbyshire District Council manages six cemeteries, which apart from providing a community service can also be a valued in 
terms of wildlife conservation and biodiversity.  
 
Specific provision initiatives: None Identified 
 
The Lowland Derbyshire Biodiversity Action Plan (2011-2020) holds all data on biodiversity and relates to combating the ecological 
issues in the area.  
 
Derbyshire Local Nature Recovery Strategy identity’s locations that would provide the greatest benefit for nature and wider environment 
through targeted actions for habitat recovery and investment.  
 
The National Forest vision is ‘a landscape whose identity is shaped by trees, with happier and healthier communities, thriving wildlife, 
cleaner air and water and more sustainable business’. The National Forest works with Local Planning Authorities within the National 
Forest and developers to make sure that development (which meets a criteria) in the Forest contributions towards the National Forest 
vision of 33% forest cover.  
 
Non-developer funding sources: Derbyshire County Council  
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106. 
 
Delivery Schedule of Environmental Infrastructure  
 



Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Restoration of 
the Derby and 
Sandiacre Canal 
encompassing 
route from 
Swarkestone to 
Shelton Lock 
Canals  

Derby and 
Sandiacre Canal 
Trust  

£1,500,000  
 

Onsite Unknown Unknown Funding gap; 
ownership; 
planning 
permission are 
all constraints  
 

Designation of 
Penkridge Road 
(Tile Brake) as a 
LNR 

SDDC, BCTV, 
BCV, Heaths 

<£75,000 SDDC   1-2 years 
implementation, 
ongoing 

 

Land at Ashby 
Road, SDDC 
Owned Habitat 
Bank 

SDDC, BCTV, 
BCV, Heaths, 
Lease Holder 

Initial Costs 
>£30,000 
Profit Making 

SDDC   1-2 years 
implementation, 
30 year 
Management 
Plan 

 

Designation of 
Sandholes and 
Old Hall 
Meadows as 
LNR  

SDDC, BCTV, 
BCV, Heaths 

Minimal, Officer 
Time 

SDDC 
 

 1-2 years 
implementation, 
ongoing 

 

SDDC are to 
agree S106 with 
two habitat 
banks Land East 
of Broad Lane, 

SDDC, CSX 
Carbon, The 
Habitat Bank 

£5000 SDDC   1 year SDDC agreeing 
S106 for creation 
of two habitat 
banks sites and 
their monitoring. 



Project Delivery 
Partners 

Estimated costs Potential 
source of 
funding 

Funding gap Estimated 
timescales 

Notes 

Thulson & 
Marston 
Meadows, 
Marston on Dove 
provided by  
Land East of 
Broad Lane, 
Thulson 

Sites will go onto 
Natural England 
register.   

Listed building 
works at 
Drakelow Park 
(Policy H6) 

SDDC, 
developers 

Unknown S106 
requirement – on 
site 

 In line with 
requirement of 
the S106 
agreement  

S106 linked to 
permission 
DMPA/2024/1460 

 

Conclusion 

The Strategic Allocations have a clear schedule of infrastructure provision to enable their delivery which is viable. This IDP is a live 
document which will be updated as additional information becomes available such as funding arrangements from national government 
including for the A38 Junction improvement works. 


